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LEAD 1 MEN 101 R21.59 27.41

Modify 6 

Ramps/Interchanges &

Signalization 9/16/2008 2010/11 3.2 PSR/PDS

LEAD 1 MEN 020 10.69 13.72 Construct Pass Ln(s) 6/26/2008 2010/11 21.6 PSR/PDS

QA 3 SAC 080 M1.3 1.40 Reconstruct Interchange 12/17/2007 2012/13 1.0 PSR

LEAD 3 YUB 070 18.70 22.90 Realign 11/27/2007 2012/13 62.4 PSR

QA 3 ED 050 6.30 7.30 Reconstruct Interchange 11/17/2008 2010/11 20.0 PSR

LEAD 3 SAC 050 12.50 21.50 Add Aux. Ln(s) 1/1/2007 2011/2012 5.0 PSR

LEAD 3 NEV 049 9.80 11.20 Add Pass Ln(s) 1/11/2008 2011/12 77.0 PSR

QA 3 YUB 020 R3.5 6.00 Signal Improve 3/18/2008 2011/12 3.00 PSR

LEAD 4 CC 680 15.0 18.8 Add HOV lane 3/30/2007 2012/13 42.0 PSR

QA
4 ALA 80 4.1 4.5

I-80 Bicycle/Pedestrian 

Bridge at 65th Street 1/5/2010 2010/11

13.7 to  

27.1

PSR/

PDS

QA
4 SCL

280

880

4.5

0.0

6.0

1.0 Modify Interchange 10/29/2010 2012/13

138 to 

174 PSR

QA 4 SOL 12 24.3 25.2 Modify intersection 6/30/2010 2013/14 11.2 PSR

QA

4 SOL 80 0.8 5.6

New EB & WB HOV lanes 

and new overcrossing at 

Turner Rd 3/4/2009 2013/14 146.0

PSR/

PR

QA 5 SBT 025 47.40 49.70 Widen to Four Lanes 2/26/2002
2020

10.80 PSR

QA 5 SLO 101 51.00 52.00 Revise Interchange 3/8/2004
TBD

9.80 PSR/PDS

LEAD 5 SLO 227 7.10

   

R10.264   

R11.1

Operational Improvements; 

Capacity Increasing 1/6/2006 TBD 30.00 PSR/PDS

LEAD 5 SLO L5016

Seismic Retrofit, Historic 

Restoration (TE project) 9/27/2007 TBD 7.0 TE

QA 5 SCR 017 5.50 Reconstruct Interchange 6/1/2004 TBD 35.00 PSR

LEAD 6 FRE 269 R7.6 R12.7 Construct permanent detour

3/3/2004 & 

01/14/08 2022/23 31.0 PSR/PDS

LEAD 6 FRE 180 58.8 60.4 Construct Braided Ramps 7/31/2009 2010/11 55.0 PSR/PDS

QA 6 FRE 180 35.0 38.6 Passing lanes

1/4/2004 & 

5/29/08 2011/12 10.5 PSR

QA 6 MAD 99 26.3 26.8 Reconstruct Interchange 9/1/09 2009/10 39.3 PSR/PDS

LEAD 6 MAD 99 1.70 7.5

From a 4 lane to a 6 lane 

Freeway 3/11/2008 2010/11 45.8 PSR/PDS

LEAD 6 TUL 99 25.40 Reconstruct Interchange 9/20/1993 2016/17 53.0 PSR/PDS

QA
6 TUL 99 36.1 36.8

Reconstruct (Caldwell) 

Interchange 11/19/03 & 6/4/08 2010/11 22.0 PSR/PDS

LEAD 6 KER 58 R52.4 R55.4 4F-6F 3/16/09 2012/13 32.1 PSR/PDS

LEAD 6 MAD 041 R1.9 R4.4 New interchange at Ave 12

6/2/1997 & 

7/09/08 2008/09 78.0 PSR
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LEAD 7 LA 010 29.90 32.10

Construct elevated MF 

Connector 9/11/2008 2011/12 90-230 PSR/PDS

LEAD 7 LA 010 31.0 31.2

Direct HOV Conn @ Rte 

10/605 IC 3/19/2003 210.00 PSR/PDS

LEAD 7 VEN 033 5.7 8.5

2/4 Lane Bypass Casitas 

Springs 4/17/2002 2012/13 90.00 PSR/PDS

LEAD 7 LA 405 41.6 41.60

Construct Direct HOV 

Connectors 8/30/2006 2018/19 200.0 PSR/PDS

QA 7 LA 014 71.0

Widening of the OC and 

ramp modification 1/30/2001 2011/12 7.3 PSR

QA 7 LA 134 4.8 4.8

Replace overcrossing @ 

Riverside Drive 3/28/2003 23.00 PSR/PDS

QA
7 VEN 101 7.90 8.00 Modify Local IC 6/1/2010 2012/13 12.3 PSR/PR

QA
7 VEN 101 18.80 19.70 Modify Local IC 8/1/2006 2012/13 31 PSR/PDS

QA 7 LA 005 23.6 23.8 Widen OC @ Hyperion Ave 3/25/2003 2012/13 18.00 PSR

LEAD

9 MNO 395 57.8 60.2

Capacity increasing

12/28/1998 2009/10 6.3 PSR

QA

10 SJ 120 2.20 2.20 McKinley Interchange 6/3/2008 2011/12 30.2 PSR

QA
10 STA 099 R3.2 R4.0 Reconstruct Interchange. 2/1/2006 2012/13 8.0 PSR/PDS

QA
10 CAL 012 9.10 11.70 New 2-Lane Expressway on 

New Alignment Bypass 

Valley Springs

5/7/2003 2010/11 55.0 PSR

QA
10 CAL 004 21.10 21.80 Intersection Improvements. 6/30/2005 2012/13 5.0 PSR/PDS

LEAD 12 ORA 405 12.80 13.50 Construct aux lane 10/1/2005 2009/10 21.40 PSR

LEAD 12 ORA 405 13.90 14.70 Construct NB auxiliary lanes 5/2/2005 2009/10 17.60 PSR

LEAD 12 ORA 405 14.01 15.13 Construct SB Auxiliary lanes 5/2/2005 2009/10 17.20 PSR

LEAD 12 ORA 405 12.70 13.30 Construct aux lane 12/7/2005 2009/10 12.20 PSR

LEAD 12 ORA 005 27.60 28.10

Widen EB Jamboree Rd. to 1-

5 NB On-Ramp 10/26/2005 2008/09 2.60 PSR

LEAD 12 ORA 057 11.30 22.55

Restripe HOV buffer to 

provide a continuous HOV 

access 7/31/2007 2010/11 2.40 PSR

LEAD 12 ORA 055 R8.08 R9.21 Construct Aux Lane 9/1/2009 2009/10 34.07 PSR/PDS

QA 12 ORA 055 10.80 16.80

Construct a GP lane in both 

direction 11/6/2008 2008/09 200.00 PSR/PDS

LEAD 12 ORA 022 9.70 10.50

Redirect NB I-5 traffic from 

CDR to SR-22 Mainline 9/10/2009 2009/10 54.00 PSR/PDS
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